KAISER « HILL

COMPANY

MEMORANDUM

Date: July 17, 2002 Minutes are u iedl and
NOT UCNI:

To: Jan Robbins

From: Pam Arnold

Subject: WEEKLY STATUS MEETING DOE/LRA for July 17, 2002

Attached are the minutes for the referenced weekly meeting for the Operating Record.
In attendance were: :

R. Ahlstrand S. McNitt
D. Coyne D. Onyskiw
D. Foss K. Trice

H. Gilpin R. VonFeldt
F. Gerdeman D. Ward

R. Leitner

In addition to the attached status, the following was discussed:

1. There are no new outstanding Action Items. Item #1 is still pending.

2. Trice discussed the AB violation that occurred on 7/16/02 regarding PUSPS Operations
related to oxides.

ACTION ITEMS FROM THIS MEETING: (to be included in next week's agenda)
None

End
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Arnoid, Pam

From: Hoffran, Betty
Sent: Monday, August 12, 2002 8:37 AM
To: Arnold, Pam; Nesheim, Janet; Green, Ken

Subject: RE: WEEKLY DOP MINUTES - reviewed as unclassified and niot UCNI

The transmittal memos dated July 15, July 24, and July 31, 2002, are Unclassified/Not UCNI.
The DOP minutes dated July 12, July 19, and July 26, 2002, are Unclassified/Not UCNI.
Betty Hoffman

~~~~~ Original Message----—-

From: Arnold, Pam e e
Sent: Maonday, August 12, 2002 8:27 AM
To: Nesheim, Janet; Green, Ken; Hoffman, Betty

Subject: WEEKLY DOP MINUTES - reviewed as unclassified and not UCNI

Attached are the weekly DOP minutes along with the transmittal memoranda for the past
three weeks. | have been on vacation and no one completed the minutes process. The
minutes are for meetings: July 17, July 24, and July 31. Each of these documents has
been reviewed by Jim Floerke, who has signed on the cover page of each transmittal
memoranda, that they are unclassified and not UCNL.

Your return E-mail indicating approval will accompany the minutes to the Administrative
Record for access by the public.

Pam

<< File: TRANSMITTAL MINUTES 7 17.doc >> << File: TRANSMITTAL MINUTES 7
24.doc »> << File: TRANSMITTAL MINUTES 7 31.doc >>

<< File: Weekly State Status - (7-17-02).doc >> << File; Weekly State Status - (7-24-
02).doc »> << File: Weekly State Status - (7-31-02).doc >>



B371 CLOSURE PROJECT
WEEKLY STATUS MEETING [Every Wednesday, 9:30 a.m.B371 Conference Room]
July 17, 2002
AGENDA

9:30 am INTRODUCTION - Randy Leitner, X3537, (212-2174)

D&D - Jim Floerke, X2850, (212-3292)

Sets Status

Tanks

Gloveboxes

MAA/PA Closure
Gloveboxes to Envirocare
3000 legacy drums

15 to 20 D&D Crews

CONSTRUCTION - Dan Coyne, X2820 (212-6200)

B374

Set 14 Dismantiement

Set 56 Dismantlement (B374)
Set 21 Dismantlement (B374)
Area AQ Demolition (B371)
Area AM Dismantlement (attic reagent tanks)
6 new trailers

GB to size reduce 125 items
Install TGA (PuSPS)

General area clean-out
Building ventilation system
Convert back area to all CA
Steam to Electric heating

FACILITY - Mike McGrory, X5100, (212-2146)

New D-BIO

B374 Criticality Credible
D&D training in block style
Waste Chemicals

PuSPS — Randy Leitner, X3537, (212-2174)

AUTHORIZATION BASIS/BIO ~ John Almon, X3217 (212-3426))

ENVIRONMENTAL & ACTION ITEMS- Randy Leitner, X3537, (212-2174)

OUTSTANDING ACTION ITEMS:
e Simmons is to inform Onyskiw when the Readiness Assessment is scheduled for the
Size Reduction tent so that she can attend.



D&D Summary (AAC/AAD)
Week Ending 7/12/02

D&D B

Set 3 (1AD103AD00)
e Stripout package due from P&E August 2.

Set 4 (1AD104AD00)
e Stripout package due from Engineering August 30.
e GB overheat detector removal package due from P&E July 12 (covers Sets 3, 4, and 5).

Set 5 (1AD105AD00)
e Completed electrical isolation/stripout. Stripout package due from P&E July 24.

17y

et 6

e Continuing to develop Set 6 strategy. (1AQ31DR02B)
e Scanning of rooms is complete.

e Execution activities moved out to December 2002,

Set 7 Dismantlement (1AD107BD00)

Electrical dismantlement (Room 3305) is complete.

Ancillary equipment mechanical isolation (Room 3305) i1s 88% complete.

GB 75 removal is 100% complete. _

GB 37 - GBs 37C, 37D, 37E, and 37F have been removed. Final decon of center line in process.
GB 38 — Removal of internal components complete, decon to follow,

GB 36 — Removing internal components.

Crated gloveboxes will not be dispositioned at this time. Have relocated the boxes to Room 3408.
Tent: Purchase requisition with vendor, drawing approved, delivery expected mid-July.

Set 9 (CSV) and Set 12 (Glovehox Removal)
e 1/O 8 Mods. (1AC109HD00):

= J/O 8 modification package working as planned. Shop work completed install of a custom roller
conveyor. Modifications to the /O 8 replacement wall and turntable completed. Breathing Air
PMO conducted on July 12 to return the system to service in support of the /O 8 package.
Mockup and work to be executed during the week of July 15. .

=  J/O 8 drain line installation package — Final piping tie-in to receiver tanks pending.

=  Jib Crane/Hoist Installation Package — Pre-requisites are completed and shop work is ongoing.

= SV was de-inerted on July 10. Troubleshooting continues in order to ensure that the inert
gloveboxes remain at levels <5% oxygen. Upon stabilization of the inert system, craft will
proceed to install blind flanges on the Nitrogen supply lines to the Central Storage Vault.

e Glovebox Removal (1AD112BDO01):

*  Glovebox 70-A (material introduction box) Engineering has completed and signed the CDI and
planning is finalizing the work package to install an existing SA Robotics glovebox for attachment
to GB 70-A.

Set 14 Dismantlement (1AD114BD00)

Electrical isolation is 95% complete.

Draining of waterwalls, port covers and windows is complete.

Mechanical isolation package is 55% complete.

GB 12 - internal component removal completed, performing decontamination and SCO surveys.

Revision: 07/15/02 1




"

GB 10 - internal component removal in process (95% complete).
GB 9 - internal component removal in process (95% complete).
GB 7 - intemal component removal in process (10% complete).
Alarm deactivation is complete.

Set 15 Dismantlement (1AD115BD00)
e Electrical isolation is complete.
e Mechanical isolation and stripout is in progress.

Tanks

e Set 13 - Raschig ring removal of all 12 tanks is complete in Rooms 2307, 2317, and 2319.
(1AC113ET00) Cerium decontamination being performed in Rooms 2307, 2317, and 2319.
(1AD113DHO00)

e Set 12 - Electrical and mechanical isolations in process. Raschig ring removal initiated in Room 1105.
(1AC112ET00)

Gloveboxes

¢ Planning GB deactivation as contingent work for the Waste Team.

e Set 12 - Completed clean-out in all gloveboxes except those required for CWTS processing.
(1AC112EG00)

MAA/PA Closure (1AC11PNN20)

e Comments from DOE Safeguards and Security have been incorporated into the Closure Plan.

e The plan for reducing the MAA to an area encompassing the PuSPS processing room and storage
vault is being developed.

e Suspending walkdowns and inspections to identify and disposition classified matter until approach
has been finalized. 20% of B371/374 has been verified as free of classified interests.

Obtain approval to send gloveboxes to Envirocare with all lead remaining
e B371/374 foaming procedure Nuclear safety screen completed July 10. Formal IRSC board to review

on July 11 or July 12.

e Decontamination and characterization survey of Glovebox 38, Set 7 to commence upon completion of
internal itern removal.

e All Instacote foam materials have arrived at Building 371 and are staged and ready for use.

Repackage/disposition the remaining 3000 legacy drums.
e Starting inventory (May 3, 2002) = 3,163 (revised to include 220 in B374)

e July9, 2002 inventory = 2,793

Drum Category # 55 Gallon Drums
No glovebox processing 1,305
Drum repack (e.g. c-cell) 266
Glovebox processing 142
Empty 151
Unknown - Standards (Waiting disposition) 56
Unknown - Pallet Project 127
Unknown - Pb lined 6
New Generation/New empty 519
Building 371 Total 2,572
Building 374 Total 221
Grand Total 2,793
Legacy Drums shipped 34
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New Gen Drums shipped 35

Establish 15 to 20 D&D crews who will work simultaneously on Sets - in the next 3 months.
e Evaluating sequencing options of Sets.
e Aligning crews loads and assignment areas; waste crews working Set clean-out as available.

CONSTRUCTION / MAINTENANCE

B374

e 231 sludge removal — Pumping sludge is currently on hold due to contract issues. All drums of
sludge have been transferred to a RCRA storage unit pending disposition.

o Tank Sludge Removal — Sludge removal shall be undertaken by in house assets using technologies
from B771. Final characterization studies are pending.

Set 14 Dismantlement (1AD114BD00)

o Package for cold glovebox / cold tank went to KH Construction. Conduit and electrical removal is
complete. Will begin mechanical disassembly of GB & Tank pending availability of resources.

Set 56 Dismantlement (1AD456BD00)
e Mechanical SWP is complete.
¢ Electrical work on hold pending electrician availability.

Set 21 Dismantlement (1AD421BD00)
e  Waiting on phase II package to be developed to complete source removal. One piece of pipe remains
to be removed from phase I; otherwise Phase I of Set 21 Dismantlement is complete.

Area AQ Demolition - B381 and UST (1AD1AQGX20):
e B381
= Electrical isolation complete. Mechanical isolation continues, and 2 of 3 excavations are complete
(must wait until helium tanker is moved for 1 remaining excavation).
*  Asbestos removal from the building’s roof is complete. Applied for the demolition permit from
CDPHE; the cruncher will be on Site July 18 to remove both 381 and the UST pad.
e UST
= Mechanical engineering package for demolition of the UGST is signed off. Electrical isolations
and electrical demo are complete. Will start mechanical and piping stripout when craft personnel
are available.

Area AM Dismantlement [Rooms 4101, 4102, 4103 and 4104] (1AD1AMBX00)
Working electrical removal in 4101 and 4104,

e Began mechanical stripout, removed piping in the first tank, D242, in 4103. Working process water
in 4103. Insulation has been stripped off of tanks.

e Removed 4 tanks in room 4103 completing stripout of this room.
Electrical isolations are complete for all of AM.

Install 6 trailers for workers within the next 2 — 3 months.
e Trailers will be on Site in two weeks; continuing engineering and package development for
installation and power. An Environmental Checklist has been initiated to evaluate impacts.

Modify Press in Glovebox 39/40, room 3206 by June 15 to size reduce 125 items
e  The sheer has been freed and is now operable. Currently working on the shield modification.
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Install TGA that measures moisture in PuSPS — by July 18

e Crafts have completed installation of the ventilation for glovebox as well as power and alarms.
Completed installation of the GB exhaust, pipe and conduit going to the dry air system. The
glovebox has been installed. Schedule acceleration is still a goal; materials appear to be critical path.

Clean out all cold shops and office areas.

e A work package is has been approved and is being worked to remove the walls from the B374 control
room to conference room and adjacent office area thus creating one large room. The rooms have
been completely cleaned out of furniture and other materials.

Upgrade building ventilation system.
e Began Engineering to upgrade building ventilation. A performance ventilation test in the facility is

scheduled for early July to determine needed modifications.

Convert back areas of Building 371/4 to CA and connect 371 and 374 by June 21

¢ The conversion is complete in B371 and implemented on July 3, 2002.

e Working Engineering packages to install doors and set up the new step-off pad into room 3420. Due
date moved up from June 30 to June 21. Penetrated from room 3430 into room 3420 and removed
inner walls in room 3430. Three of the four crated gloveboxes have been moved into room 3408.

Convert building from steam heating to electrical heating within the next vear.

e Began Engineering to convert building from steam to electricity.

L FACILITY

Implement a new D-BIO that is more appropriate for D&D activities in the Project
e The D-BIO was submitted to DOE July 2, 2002.

Make changes to Criticality Safety (B374 Criticality Credible)

e Completed the tracability matrix (crosswalk); need a new in-house shipping procedure.
Implementation Plan complete working mitigation.

Perform D&D training once annually in a block to minimize work delay
e The first block training for 371/4 personnel will be performed in October; currently establishing

schedule and training classes needed. Scheduling training for personnel now to establish a baseline.

Remove all waste chemicals from Project
e The Project’s chemicals were evaluated to identify those that can be wasted immediately. Packaging

of those waste chemicals has begun in room 3408 where two 55-gallon drums have been packed for
shipment.

L PuSPS J

There are a total of 781 good cans that are in final review; this is an increase of 16 from last week’s
report. Of those:

@ 755 have data packages and are ready to ship; increase of 19 from last week’s report.
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Basis for Interim Operations (BIO)
Week Ending 07-12-02

PuSPS

¢ Install TGA/IR in Room 3701
- Page Change Approved 6/28/02. Implementation actions under way.

» Submit Page Change to allow Stabilization of Oxide generated from Brushing Parts
- Page Change Approved 7/8/02. Implementation actions under way

Operations
o Residue Product Carts - Approval on hold

¢ Streamlined Page Change for combustible loading (phase 2).

- Submitted to DOE on 6/28/02 for review and approval

DBIO Development

¢ Building 371/374 DBIO
- Submitted to DOE for review and approval 7-01-02
- DOE approval requested by 8-16-02

D&D Support
e JCO for transferring large/long items through airlocks
- To allow removing gloveboxes etc. to cargo carriers

Out-of-commission - USQDs for placing dismantlement sets out-of-commission:

Set I Date Completed | Date to DOE ! Response Due ] Response/ Approval
Pending
58
21,Ph. I 7/2/02 7/3/02 7/10/02
25
6,16, & 17
12
Complete
3,4,5 6-4-02 6/10/02 6/17/02 6/14/02
Bldg. 374 Process Steam 5-16-02 5-20-02 5-27-02 5-23-02
24 9-27-01 10-1-01 10-8-01 10-1-01
7 10-24-01 10-30-01 11-6-01 11-6-01
14 11-13-01 11-28-01 12-5-01 12-05-01
13 12-13-01 12-18-01 12-25-01 1-30-02
21,Ph.1 12-11-01 1-15-02 1-22-02 1-29-02
12, Ph. 1 1-2-02 1-15-02 1-22-02 1-29-02
15 1-9-02 1-24-02 1-31-02 N/A
15 (USQD Rev 1) 2-19-02 2-26-02 3-05-02 3-19-02
AM, Ph. 1 2-27-02 3-11-20 3.18-02 3-18-02
Process Vent, Sets 12/13 3-13-02 4-11-02 5-02-02* 5-01-02
Caustic transfer line 4-01-02 4-15-02 4-30-02* 5-01-02
56 4-3-02 4-15-02 5-2-02 Revision requested
56 (USQD Rev 1) 5-7-02 5-9-02 5-16-02 5-15-02
PWTS Cancelled
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